

	Case Name: Metal Extraction	Sector	Construction (Industrial)	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources	
			Schedule with costs	
		Risk Analysis	Random simulation	
Submitted by	N/A		One of nine std. scenarios	
Date	December 18, 2012		User defined distributions	
File Name	C2012-16 Metal Extraction.p2x	Project Control	Automatic tracking	
			Tracking based on user input	

1. Project description

Project authenticity

The construction of an installation for extracting metals from waste materials passing by on conveyors, using an electromagnet for the ferrous materials and an eddy current separator for the non-ferrous metals.

The project consists of activity and resource data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	86	Serial/Parallel (SP)	17%
Planned Duration (PD)	88 days*	Activity Distribution (AD)	55%
Budget At Completion (BAC)	N/A	Length of Arcs (LA)	1%
Renewable Resources	10	Topological Float (TF)	37%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity				Time sensitivity		
	avg [%]	std dev [%]	skew [-]		avg [%]	std dev [%]	skew [-]
CRI-r	N/A	N/A	N/A	CI	18.4	36.5	1.7
CRI-rho	N/A	N/A	N/A	SI	16.5	22.2	2.8
CRI-tau	N/A	N/A	N/A	SSI	4.0	9.0	2.4
				CRI-r	11.5	9.9	1.3
				CRI-rho	11.6	9.5	1.2
				CRI-tau	22.7	11.7	0.4

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	N/A	N/A	N/A
CRI-rho	N/A	N/A	N/A
CRI-tau	N/A	N/A	N/A

Since no cost data were entered, no results for cost and resource sensitivity can be obtained. The lack of cost data also entails that project tracking cannot be performed.