

	Case Name: FACTA System	Sector	IT
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule Risk Analysis	Schedule with resources Schedule with costs Random simulation One of nine std. scenarios User defined distributions
Submitted by	Matilde Casado and Margarida Antunes		
Date	2015	Project Control	Automatic tracking
File Name	C2015-15 FACTA Svsstem		Tracking based on user input

1. Project description

Project authenticity

An IT project involving analysis, design, development, testing, implementation, and post-go-live support to ensure a seamless system deployment.

The project consists of activity, resource and cost data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	19	Serial/Parallel (SP)	22%
Planned Duration (PD)	57 days*	Activity Distribution (AD)	57%
Budget At Completion (BAC)	11.700 €	Length of Arcs (LA)	8%
Renewable Resources	12	Topological Float (TF)	18%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity				Time sensitivity		
	avg [%]	std dev [%]	skew [-]		avg [%]	std dev [%]	skew [-]
CRI-r	11.8	17.2	-1.9	CI	23.5	31.7	-1.1
CRI-rho	31.1	19.9	0.0	SI	27.7	32.8	-1.1
CRI-tau	45.8	43.8	-0.4	SSI	8.9	22.9	-3.3
				CRI-r	11.0	17.5	-2.5
				CRI-rho	29.6	22.6	-0.3
				CRI-tau	51.6	39.5	-0.4
	Resource sensitivity						
	avg [%]	std dev [%]	skew [-]				
CRI-r	13.0	14.6	-4.2				
CRI-rho	13.0	14.6	-4.2				
CRI-tau	13.0	14.6	-4.2				

2.3. Project Control

2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy			Simulated EAC accuracy		
method - PF	MAPE [%]	MPE [%]	method (PF)	MAPE [%]	MPE [%]
PV - 1	186.9	-136.9	1	2.0	0.9
PV - SPI	80.2	-69.9	CPI	2.2	1.3
PV - SCI	83.4	-69.5	SPI	14.7	14.7
ED - 1	372.7	-372.7	SPI(t)	14.7	14.7
ED - SPI	80.2	-69.1	SCI	14.7	14.7
ED - SCI	82.4	-70.2	SCI(t)	14.7	14.7
ES - 1	243.2	-241.5	0.8 CPI + 0.2 SPI	10.4	10.4
ES - SPI(t)	22.7	-6.3	0.8 CPI + 0.2 SPI(t)	10.6	10.6
ES - SCI(t)	23.5	-6.2			

According to the MAPE values¹ the best performance for time forecasting can be expected from the unweighted Earned Schedule method. For cost forecasting the unweighted and CPI-weighted methods should yield the best results.

2.3.2. Tracking description

Tracking authenticity

Manual tracking was performed over 3 tracking periods with a length of approximately 1 month. The Real Duration and Real Cost mentioned in section “2.3.3. Earned Value Management” are based on manual user input.

The tracking information obtained from the project owner and introduced in ProTrack includes actual activity start dates, durations and costs.

¹ The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?

2.3.3. Earned Value Management

2.3.3.1. Performance metrics

	CV [€]	SV [€]	SV(t) [d]	CPI [-]	SPI [-]	SPI(t) [-]	p-factor [-]
avg	3568.0	-442.0	-15.7	1.6	0.9	0.8	0.9
std dev	2089.1	1606.1	23.5	0.3	0.2	0.2	0.2
final	4665.0	1050.0	7.0	1.7	1.1	1.0	1.0

2.3.3.2. Time forecasting

PD	57 days	Real Duration	56 days	On Time	-1.8%
----	---------	---------------	---------	---------	-------

EAC(t)	Real Accuracy			
method - PF	avg [d]	std dev [d]	MAPE [%]	MPE [%]
PV - 1	69.0	1.0	7.0	-7.0
PV - SPI	70.0	1.0	7.6	-7.6
PV - SCI	70.7	0.6	8.0	-8.0
ED - 1	71.0	0.0	8.2	-8.2
ED - SPI	71.3	0.6	8.4	-8.4
ED - SCI	72.0	1.0	8.8	-8.8
ES - 1	73.0	1.0	9.4	-9.4
ES - SPI(t)	74.0	1.0	9.9	-9.9
ES - SCI(t)	75.0	1.0	10.5	-10.5

2.3.3.3. Cost forecasting

BAC	11.700 €	Real Cost	7.035 €	Under Budget	-39.9%
-----	----------	-----------	---------	--------------	--------

EAC	Real Accuracy			
method (PF)	avg [€]	std dev [€]	MAPE [%]	MPE [%]
1	8132.0	2089.9	5.1	-5.1
CPI	7341.6	1383.3	1.5	-1.5
SPI	9184.6	3883.1	10.2	-10.2
SPI(t)	9812.5	4926.5	13.2	-13.2
SCI	8135.5	2704.8	5.2	-5.2
SCI(t)	8606.6	3488.2	7.4	-7.4
0.8 CPI + 0.2 SPI	7553.8	1656.9	10.5	-10.5
0.8 CPI + 0.2 SPI(t)	7589.9	1714.5	10.6	-10.6