

	Case Name: Risk Profile Questionnaire	Sector	IT	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule Risk Analysis	Schedule with resources Schedule with costs Random simulation One of nine std. scenarios User defined distributions	
Submitted by	Matilde Casado and Margarida Antunes			
Date	2015			
File Name	C2015-22 Risk Profile Questionnaire		Project Control Automatic tracking Tracking based on user input	

1. Project description

Project authenticity

A comprehensive project involving the development, testing, and implementation of a Risk Profile Questionnaire with tasks spanning from design, validation, and analysis to UAT and post-implementation support.

The project consists of activity, resource and cost data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	31	Serial/Parallel (SP)	16%
Planned Duration (PD)	151 days*	Activity Distribution (AD)	70%
Budget At Completion (BAC)	29.880 €	Length of Arcs (LA)	9%
Renewable Resources	9	Topological Float (TF)	40%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity				Time sensitivity		
	avg [%]	std dev [%]	skew [-]		avg [%]	std dev [%]	skew [-]
CRI-r	10.9	15.0	-1.8	CI	10.4	16.7	-1.9
CRI-rho	27.0	20.6	-0.1	SI	25.4	26.5	-0.9
CRI-tau	39.9	43.0	0.7	SSI	5.6	15.2	-3.3
				CRI-r	10.3	14.8	-2.4
				CRI-rho	26.3	20.8	-0.3
				CRI-tau	42.1	41.4	-0.7
	Resource sensitivity						
	avg [%]	std dev [%]	skew [-]				
CRI-r	16.6	10.3	-2.9				
CRI-rho	16.6	10.3	-2.9				
CRI-tau	16.6	10.3	-2.9				

2.3. Project Control

2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy			Simulated EAC accuracy		
method - PF	MAPE [%]	MPE [%]	method (PF)	MAPE [%]	MPE [%]
PV - 1	301.9	-301.9	1	1.2	0.5
PV - SPI	182.3	-182.3	CPI	1.4	0.6
PV - SCI	178.8	-178.8	SPI	9.4	9.4
ED - 1	933.6	-933.6	SPI(t)	11.4	11.4
ED - SPI	182.3	-182.3	SCI	9.4	9.4
ED - SCI	179.3	-179.3	SCI(t)	11.4	11.4
ES - 1	107.9	-103.0	0.8 CPI + 0.2 SPI	5.3	5.3
ES - SPI(t)	26.2	11.6	0.8 CPI + 0.2 SPI(t)	9.7	9.7
ES - SCI(t)	26.3	11.6			

According to the MAPE values¹ the best performance for time forecasting can be expected from the unweighted Earned Schedule method. For cost forecasting the unweighted and CPI-weighted methods should yield the best results.

2.3.2. Tracking description

Tracking authenticity

Manual tracking was performed over 4 tracking periods with a length of approximately 1 month. The Real Duration and Real Cost mentioned in section “2.3.3. Earned Value Management” are based on manual user input.

The tracking information obtained from the project owner and introduced in ProTrack includes actual activity start dates, durations and costs.

¹ The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?

2.3.3. Earned Value Management

2.3.3.1. Performance metrics

	CV [€]	SV [€]	SV(t) [d]	CPI [-]	SPI [-]	SPI(t) [-]	p-factor [-]
avg	4209.5	-5638.0	-223.8	1.3	0.6	0.7	0.7
std dev	5643.3	4224.7	262.4	0.3	0.4	0.4	0.3
final	12480.0	450.0	2.0	1.7	1.0	1.0	1.0

2.3.3.2. Time forecasting

PD	151 days
----	----------

Real Duration	151 days
---------------	----------

Late	0%
------	----

EAC(t)			Real Accuracy	
method - PF	avg [d]	std dev [d]	MAPE [%]	MPE [%]
PV - 1	189.3	1.0	6.1	-6.1
PV - SPI	189.8	0.5	6.2	-6.2
PV - SCI	190.3	0.5	6.3	-6.3
ED - 1	190.8	1.0	6.4	-6.4
ED - SPI	191.5	1.3	6.5	-6.5
ED - SCI	192.5	1.3	6.7	-6.7
ES - 1	193.5	1.3	6.8	-6.8
ES - SPI(t)	194.3	1.0	6.9	-6.9
ES - SCI(t)	194.8	0.5	7.0	-7.0

2.3.3.3. Cost forecasting

BAC	29.880 €
-----	----------

Real Cost	17.400 €
-----------	----------

Under Budget	-41.8%
--------------	--------

EAC			Real Accuracy	
method (PF)	avg [€]	std dev [€]	MAPE [%]	MPE [%]
1	25670.5	5643.3	11.9	-11.9
CPI	24015.1	4685.0	9.5	-9.5
SPI	78377.3	94260.1	87.6	-87.6
SPI(t)	749297.9	1445163.5	1051.6	-1051.6
SCI	73567.3	90154.8	80.7	-80.7
SCI(t)	712057.0	1374898.6	998.1	-998.1
0.8 CPI + 0.2 SPI	26228.3	6917.5	12.7	-12.7
0.8 CPI + 0.2 SPI(t)	26166.6	7281.4	12.6	-12.6