

	Case Name: Artes project	Sector	Construction	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline schedule	Schedule with resources	
			Schedule with costs	
		Risk analysis	Random Simulation	
Submitted by	Mayté & Thymo		One of nine std. scenarios	
Date	2016	Project Control	User defined distributions	
File Name	C2016-52 Artes project		Automatic tracking	
			Tracking based on user input	

1. Project description

Project Authenticity

The project consists of *activity* data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline schedule

General	
# Activities	100
Planned Duration (PD)	334 days*
Budget at Completion (BAC)	-
Renewable Resources	-
Consumable Resources	-

* Standard eight-hour working days

Network Topology	
Serial/Parallel (SP)	22%
Activity Distribution (AD)	26%
Length of Arcs (LA)	1%
Topological Float (TF)	35%

2.2. Risk analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg (%)	std dev (%)	skew (-)
CRI-r	N/A	N/A	N/A
CRI-rho	N/A	N/A	N/A
CRI-thau	N/A	N/A	N/A

	Resource sensitivity		
	avg (%)	std dev (%)	skew (-)
CRI-r	N/A	N/A	N/A
CRI-rho	N/A	N/A	N/A
CRI-thau	N/A	N/A	N/A

	Time sensitivity		
	avg (%)	std dev (%)	skew (-)
CI	19,7	39,4	1,5
SI	29,4	38,1	1,2
SSI	0,0	0,0	-
CRI-r	0,0	0,0	-
CRI-rho	51,0	1,5	3,0
CRI-thau	100,0	0,0	-