

	Case Name: Gluing Machinge	Sector	Engineering
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources
			Schedule with costs
		Risk Analysis	Random simulation
Submitted by	Jens Martens		One of nine std. scenarios
Date	2019		User defined distributions
File Name	C2019-07 Gluing Machinge	Project Control	Automatic tracking
			Tracking based on user input

1. Project description

Project authenticity

2. Project properties

2.1. Baseline Schedule

General		Network topology	
# Activities	9	Serial/Parallel (SP)	42%
Planned Duration (PD)	150	Activity Distribution (AD)	33%
Budget At Completion (BAC)	107,500.00€	Length of Arcs (LA)	0%
Renewable Resources	-	Topological Float (TF)	25%
Consumable Resources	-		

* standard eight-hour working days

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	18	34	2.59
CRI-rho	18	34	2.62
CRI-tau	16	33	2.74

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	N/A	N/A	N/A
CRI-rho	N/A	N/A	N/A
CRI-tau	N/A	N/A	N/A

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	50	46	0.00
SI	68	38	-0.70
SSI	17	33	2.71
CRI-r	18	33	2.65
CRI-rho	17	33	2.65
CRI-tau	14	30	2.75

2.3. Project Control

2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy			Simulated EAC accuracy		
method - PF	MAPE [%]	MPE [%]	method (PF)	MAPE [%]	MPE [%]
PV - 1	N/A	N/A	1	N/A	N/A
PV - SPI	N/A	N/A	CPI	N/A	N/A
PV - SCI	N/A	N/A	SPI	N/A	N/A
ED - 1	N/A	N/A	SPI(t)	N/A	N/A
ED - SPI	N/A	N/A	SCI	N/A	N/A
ED - SCI	N/A	N/A	SCI(t)	N/A	N/A
ES - 1	N/A	N/A	0.8 CPI + 0.2 SPI	N/A	N/A
ES - SPI(t)	N/A	N/A	0.8 CPI + 0.2 SPI(t)	N/A	N/A
ES - SCI(t)	N/A	N/A			

According to the MAPE values¹ the best performance for time forecasting can be expected from the unweighted Earned Schedule method. For cost forecasting the unweighted and CPI-weighted methods should yield the best results.

2.3.2. Tracking description

Tracking authenticity

Manual tracking was performed over 10 tracking periods. The Real Duration and Real Cost mentioned in section “2.3.3. Earned Value Management” are based on manual user input.

The tracking information obtained from the project owner and introduced in ProTrack includes actual activity start dates, durations and costs.

¹ The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?

2.3.3. Earned Value Management

2.3.3.1. Performance metrics

	CV [€]	SV [€]	SV(t) [d]	CPI [-]	SPI [-]	SPI(t) [-]	p-factor [-]
avg	-5285.50	-6738.90	-21.66	0.81	0.78	0.74	0.97
std dev	2368.49	4309.77	15.39	0.26	0.28	0.14	0.09
final	-9299.99	0.00	-31	0.92	1.00	0.84	1.00

2.3.3.2. Time forecasting

PD	150 d	Real Duration	189 d	Late/early	26%
----	-------	---------------	-------	------------	-----

EAC(t)			Real Accuracy	
method - PF	avg [d]	std dev [d]	MAPE [%]	MPE [%]
PV - 1	168.4	6.55	10.90	10.90
PV - SPI	307.3	364.25	76.46	-62.59
PV - SCI	645.4	1149.73	247.72	-241.48
ED - 1	172.6	8.06	8.68	8.68
ED - SPI	312.6	362.03	73.65	-65.40
ED - SCI	637.5	1138.01	244.18	-237.30
ES - 1	180	15.36	7.94	4.76
ES - SPI(t)	221.6	50.81	19.58	-17.25
ES - SCI(t)	356.5	324.78	89.68	-88.62

2.3.3.3. Cost forecasting

BAC	107,500.00€	Real Cost	116,800.00€	Over/under budget	8.56%
-----	-------------	-----------	-------------	-------------------	-------

EAC			Real Accuracy	
method (PF)	avg [€]	std dev [€]	MAPE [%]	MPE [%]
1	112785.50	2368.48	3.44	3.44
CPI	160942.28	96666.26	39.86	-37.79
SPI	207379.41	245438.49	79.38	-77.55
SPI(t)	138323.53	40137.01	19.08	-18.43
SCI	429521.89	775706.42	268.93	-267.74
SCI(t)	232443.37	235354.01	99.26	-99.01
0.8 CPI + 0.2 SPI	161212.69	94684.11	39.94	-38.02
0.8 CPI + 0.2 SPI(t)	154008.91	80042.27	33.54	-31.86