

	Case Name: CONSTRUSSION DE PLAZOLETA Project Owner: Eder Omar Vilca Carrillo	Sector	Construction	
	OR-AS Operations Research - Applications and Solutions www.or-as.be info@or-as.be	Baseline Schedule	Schedule with resources	
			Schedule with costs	
		Risk Analysis	Random simulation	
Submitted by			One of nine std. scenarios	
Date	2025	Project Control	User defined distributions	
File Name	C2025-25		Automatic tracking	
			Tracking based on user input	

1. Project description

Project authenticity

This project builds a plaza with drainage, lighting, and urban features to improve the space in Mariscal Castilla.

The project consists of activity, resource and cost data that were obtained directly from the actual project owner.

2. Project properties

2.1. Baseline Schedule

General	
# Activities	73
Planned Duration (PD)	45 days*
Budget At Completion (BAC)	149 252.5 €
Renewable Resources	6
Consumable Resources	-

* standard eight-hour 7 days of the week

Network topology	
Serial/Parallel (SP)	36%
Activity Distribution (AD)	48%
Length of Arcs (LA)	0%
Topological Float (TF)	55%

2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution profiles.

	Cost sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	0	0	N/A
CRI-rho	0	0	N/A
CRI-tau	0	0	N/A

	Resource sensitivity		
	avg [%]	std dev [%]	skew [-]
CRI-r	0	0	N/A
CRI-rho	0	0	N/A
CRI-tau	0	0	N/A

	Time sensitivity		
	avg [%]	std dev [%]	skew [-]
CI	28.1	37.0	0.9
SI	25.7	31.8	0.9
SSI	5.1	9.3	2.9
CRI-r	10.1	9.2	2.3
CRI-rho	9.8	9.3	2.1
CRI-tau	11.3	7.0	0.6

2.3. Project Control

2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy			Simulated EAC accuracy		
method - PF	MAPE [%]	MPE [%]	method (PF)	MAPE [%]	MPE [%]
PV - 1	7.9	-1.7	1	0.0	0.0
PV - SPI	11.4	2.8	CPI	0.0	0.0
PV - SCI	11.4	2.8	SPI	5.4	4.0
ED - 1	7.8	-2.2	SPI(t)	5.4	4.4
ED - SPI	11.4	2.7	SCI	5.4	4.0
ED - SCI	11.4	2.7	SCI(t)	5.4	4.4
ES - 1	7.8	-4.9	0.8 CPI + 0.2 SPI	1.4	1.2
ES - SPI(t)	11.5	0.4	0.8 CPI + 0.2 SPI(t)	1.4	1.2
ES - SCI(t)	11.5	0.4			

According to the MAPE values¹ the best performance for time forecasting can be expected from the unweighted Earned Schedule method. For cost forecasting the unweighted and CPI-weighted methods should yield the best results.

2.3.2. Tracking description

Tracking authenticity

Manual tracking was performed over 2 tracking periods with a length of approximately 3 weeks. The Real Duration and Real Cost mentioned in section “2.3.3. Earned Value Management” are based on manual user input.

The tracking information obtained from the project owner and introduced in ProTrack includes actual activity start dates, durations and costs.

¹ The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?

2.3.3. Earned Value Management

2.3.3.1. Performance metrics

	CV [€]	SV [€]	SV(t) [d]	CPI [-]	SPI [-]	SPI(t) [-]	p-factor [-]
avg	0.0	-57508.6	-152.0	1.0	0.6	0.6	1.0
std dev	N/A	81329.5	56.6	0.0	0.5	0.3	0.0
final	0.0	0.0	-112.0	1.0	1.0	0.8	1.0

2.3.3.2. Time forecasting

PD	45 days
----	---------

Real Duration	59 days
---------------	---------

Late	23.7%
------	-------

EAC(t)			Real Accuracy	
method - PF	avg [d]	std dev [d]	MAPE [%]	MPE [%]
PV - 1	79.5	0.7	17.4	-17.4
PV - SPI	80.5	0.7	18.2	-18.2
PV - SCI	81.5	0.7	19.1	-19.1
ED - 1	82.5	0.7	19.9	-19.9
ED - SPI	83.5	0.7	20.8	-20.8
ED - SCI	84.5	0.7	21.6	-21.6
ES - 1	85.5	0.7	22.5	-22.5
ES - SPI(t)	86.5	0.7	23.3	-23.3
ES - SCI(t)	87.5	0.7	24.2	-24.2

2.3.3.3. Cost forecasting

BAC	149 252.5 €
-----	-------------

Real Cost	149 252.5 €
-----------	-------------

On Budget	0%
-----------	----

EAC			Real Accuracy	
method (PF)	avg [€]	std dev [€]	MAPE [%]	MPE [%]
1	149 252.5	0.0	0.0	0.0
CPI	149 252.5	0.0	0.0	0.0
SPI	342 459.3	273 235.6	64.7	-64.7
SPI(t)	255 422.3	150 146.7	35.6	-35.6
SCI	342 459.3	273 235.6	64.7	-64.7
SCI(t)	255 422.3	150 146.7	35.6	-35.6
0.8 CPI + 0.2 SPI	159 731.0	14 818.8	3.5	-3.5
0.8 CPI + 0.2 SPI(t)	157 825.3	12 123.7	2.9	-2.9